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EXHIBIT D - CONTRACT AMENDMENT 4B
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Marine * Research ¢ Specialists

July 28, 2015

Ms. Ryan Hostetter

Department of Planning and Building
County of San Luis Obispo

976 Osos Street, Room 300

San Luis Obispo, CA 93408-2040

Re:  Phillips 66 Santa Maria Refinery Rail Project EIR—Contingency Request #6-Additional EIR
Items and Meetings and Hearings

Dear Ryan:

MRS is submitting this contingency request to the County to cover additional costs for a number of
items for the Phillips Rail Spur Project EIR. The three items covered by the contingency request
include:

1. Additional Biological Peer Review,
2. Additional Health Risk Assessment with the new HARP2 Model, and
3. Meetings and Hearings.

A. Scope of Work
The scope of work associated with each one of the items listed above is discussed below.

Additional Biological Peer Review

Arcadis, the Phillips 66 biological consultant, has informed the County that they will be submitting
additional biological resource information, which includes more botanical field surveys of the
project site and the buffer area east of the existing refinery facilities. The County has determined that
a peer review will need to be conducted of this additional information and that field work will be
needed to verify the data. Ms. Lauren Brown, with Leidos, will conduct the peer review. The peer
review will include field work to verify the data collected by Arcadis and a review of their
supplemental information. Ms. Brown will prepare an updated peer review report that details her
findings regarding this supplemental information. Both of these reports will be included in the FEIR
as appendices. Based upon the results of this peer review the FEIR sections will be updated as
needed. Ms. Brown will work closely with MRS and SWCA staff in conducting the peer review.

Additional Health Risk Assessment with the new HARP2 Model

MRS has been working with the SLOCAPCD in developing a modeling protocol for conducting the
updated Health Risk Assessment (HRA) for the Rail Spur Project using the most recent OEHHA
guidance and the HARP2 model. SLOCAPCD has provided the most recent local meteorological
data in AERMOD format (AERMOD format is needed for the HARP2 model), so it can be used in
the updated HRA modeling. Once a final modeling protocol has been developed between MRS and
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SLOCAPCD, the final HARP2 modeling runs will be conducted for the proposed project, both with
and without mitigation as well as for the alternatives. The air quality section of the FEIR will be
updated to include the Final HRA results from the HARP2 model.

Meeting and Hearing

This change order also included additional time for meeting and hearings. Additional meeting time is
needed to work with SLOCAPCD on the modeling protocol and to assist planning staff with various
aspects of the project.

Given the complexity of the project and the public interest, it is expected that multiple Planning
Commission and Board of Supervisors hearing will be needed for public comment to discuss the
project and Final EIR. For budgeting purposes it has been assumed that six Planning Commission
and three Board of Supervisors hearings would be required. Time has also been included in the
budget to cover preparing for the various hearings.

B. Cost

The additional cost for the items discussed above is $126,318.00. The breakdown of these costs by
task is provided in Table 1.

Table 1 Cost for Additional Tasks
Additional Biology Additional Health Risk . .
Key Staff Rate . Meetings Hearings Total
Peer Review Assessement
($/hr) Hours Cost Hours Cost Hours Cost Hours Cost

John Peirson $220.00 2 $ 440 8 $ 1,760 | 48 $ 10,560 72 $ 15840 [ 130 | $ 28,600
Steve Radis $200.00 0 $ 32 $ 6400 24 |$ 4800 [ 72 $ 14400 | 128 | $ 25,600
Greg Chittick $180.00 0 $ - 96 $ 17280 24 |$ 4,320 72 $ 12960 [ 192 | $ 34,560
Lauren Brown $115.50 36 $ 4,158 0 $ - 8 $ 924 24 |[$ 2,772 68 $ 7,854
Jon Caxton $139.70 8 $ 1,118 0 $ 8 $ LIIg| 24 |$ 3,353 40 |$ 5,588
Joe Fernandez $148.50 0 $ - 0 $ 0 $ - 24 [$ 35641 24 |'$ 3,564
Perry Russell $159.50 0 $ 0 $ 0 $ 24 [$ 3828 24 |$ 3,328
Robert Carr $150.00 0 0 0 $ 36 [$ 5,400 36 [$ 5,400
Shawna Scott $139.70 0 0 0 $ 36 [$ 5,029 36 [$ 5,029
Emily Creel $102.30 0 0 0 $ 24 [$ 2,455 24 |$ 2,455
Brittney Stevens $120.00 0 $ - 0 $ - 0 $ - 32 $ 3,840 32 $ 3,840

Total 46 5,716 136 25,440| 112 21,722 440 73,441 734 126,318
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If you have any questions about this contingency request, please do not hesitate to call me at
805.289.3923.

Best Regards,

V. ot

John F. Peirson, Jr.
Principal
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